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FY08 NuMI protons to 00:00 Monday 03 March 2008
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. Black and orange lines show average needed to reach DOE goal by Labor Day

. Fermilab “base” and “design” goals are higher
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Horn repairHorn repair P. Adamson
Accelerator Division

Fermilab

. Metal pipes for horn cooling water have
ceramic breaks
⇒ Horn 2 has a total of 4, Horn 1 has 5

(in water lines)

. The current leak is the fourth failure of a
ceramic break

. New design of ceramic break has much
more structural strength

. In the current access, we are replacing
all three old-style ceramics on horn 2
(one was replaced a year or so ago.)

. There are possible signs that one of the
other two old-style ceramics is starting to
fail

Job progress:

. The leaking ceramic (on beam left) was
replaced on Friday
⇒ Total dose to repair crew: 69 person

mrem (10% lower than estimate)
⇒ Great job by all involved

. Workcell shielding reconfigured to allow
access to beam right

. First replacement this afternoon (half
day ahead of schedule)

. Second replacement tomorrow, then
return horn to target chase and button
up by weekend

. Munters here Mon/Tues next week to
replace the dehumidifier

. Beam on again next Tuesday evening
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Far Detector

. Detector has been on and running for
cosmics all week. No downtimes.

. Freezing rain on Sunday caused
problems with the mine
headframe—mine crew an hour late
underground.

. Chiller 2 lost power at the weekend—
electrician on the case

Near Detector

. ND is off for the next few days for LCW
repairs (can’t run coil or electronics)

. Replacing steel pipe with PVC. Will
repair LCW leak in the process
⇒ LCW system currently needs

topping up once a week

. Back on well before beam

Lake Pre-Target

. Drain under target hall had blocked,
causing standing water in the pre-target
area by the shield wall

. New sump/drain installed

. Target hall humidity immediately
dropped from 53% to 40%, then 35%
when the lake was drained

. Should now keep the target hall nice and
dry
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